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Preface

This document is a contract deliverable with an approval code of 3.  As such, it does not require
formal Government approval.  This document is delivered for information only, but is subject to
approval as meeting contractual requirements.

Any questions should be addressed to:

Data Management Office
The ECS Project Office
Raytheon Systems Company
1616 McCormick Dr.
Upper Marlboro, MD 20774-5301

Note:  This document contains change bars to indicate the addition or revision of material since
the issuance of the predecessor document containing training material for Release 5B of the Earth
Observing System Data and Information System (EOSDIS) Core System (ECS).
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Abstract

This is Volume 18 of a series of lessons containing the training material for Release 6A of the
Earth Observing System Data and Information System (EOSDIS) Core System (ECS).  This
lesson provides extensive practice in the processes involved in developing a resource plan for a
site; scheduling resources; creating, modifying, and implementing production requests and
production plans; and monitoring the processing of data processing requests.

Keywords:  training, instructional design, course objective, resource plan, resource definition,
resource reservation request, production request, production plan, data processing request,
production, planning, processing, Release 6A.
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Introduction

Identification

Training Material Volume 18 is part of Contract Data Requirements List (CDRL) Item 129,
whose requirements are specified in Data Item Description (DID) 625/OP3 and is a required
deliverable under the Earth Observing System Data and Information System (EOSDIS) Core
System (ECS), Contract (NAS5-60000).

Scope

Training Material Volume 18 provides extensive practice in the procedures by which ECS
personnel prepare resource reservation requests, resource planners prepare resource plans, and
the production team prepares production plans and monitors production processing.  This lesson
is designed to provide the operations staff with sufficient skills to satisfy all lesson objectives.

Purpose

The purpose of this Student Guide is to provide a detailed course of instruction that forms the
basis for understanding production planning and processing.  Lesson objectives are developed and
will be used to guide the flow of instruction for this lesson.  The lesson objectives will serve as the
basis for verifying that all lesson topics are contained within this Student Guide.

Status and Schedule

This lesson module provides detailed information about training for Release 6A.  Subsequent
revisions will be submitted as needed.

Organization

This document is organized as follows:

Introduction: The Introduction presents the document identification, scope,
purpose, and organization.

Related Documentation: Related Documentation identifies parent, applicable and information
documents associated with this document.

Student Guide: The Student Guide identifies the core elements of this lesson.  All
Lesson Objectives and associated topics are included.

Slide Presentation: There is no Slide Presentation associated with this lesson.
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Related Documentation

Parent Document

The parent document is the document from which this ECS Training Material’s scope and content
are derived.

423-41-01 Goddard Space Flight Center, EOSDIS Core System (ECS) Statement
of Work

Applicable Documents

The following documents are referenced within this ECS Training Material, or are directly
applicable, or contain policies or other directive matters that are binding upon the content of this
document:

420-05-03 Goddard Space Flight Center, Earth Observing System (EOS)
Performance Assurance Requirements for the EOSDIS Core System
(ECS)

423-41-02 Goddard Space Flight Center, Functional and Performance
Requirements Specification for the Earth Observing System Data and
Information System (EOSDIS) Core System (ECS)

Information Documents

Information Documents Referenced

The following documents are referenced herein and amplify or clarify the information presented in
this document.  These documents are not binding on the content of the ECS Training Material.

609-CD-600 Release 6A Operations Tools Manual for the ECS Project

611-CD-600 Mission Operation Procedures for the ECS Project

Information Documents Not Referenced

The following documents, although not referenced herein and/or not directly applicable, do
amplify or clarify the information presented in this document.  These documents are not binding
on the content of the ECS Training Material.

305-CD-600 Release 6A Segment/Design Specification for the ECS Project

311-CD-600 Release 6A Data Management Subsystem Database Design and
Database Schema Specifications for the ECS Project

311-CD-601 Release 6A Ingest Database Design and Database Schema
Specifications for the ECS Project
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311-CD-602 Release 6A Interoperability Subsystem (IOS) Database Design and
Database Schema Specifications for the ECS Project

311-CD-603 Release 6A Planning and Data Processing Subsystem Database Design
and Schema Specifications for the ECS Project

311-CD-604 Release 6A Science Data Server Database Design and Schema
Specifications for the ECS Project

311-CD-605 Release 6A Storage Management and Data Distribution Subsystems
Database Design and Database Schema Specifications for the ECS
Project

311-CD-606 Release 6A Subscription Server Database Design and Schema
Specifications for the ECS Project

311-CD-607 Release 6A Systems Management Subsystem Database Design and
Schema Specifications for the ECS Project

311-CD-608 Release 6A Registry Database Design and Schema Specifications for
the ECS Project

313-CD-600 Release 6A ECS Internal Interface Control Document for the ECS
Project

334-CD-600 6A Science System Release Plan for the ECS Project

601-CD-001 Maintenance and Operations Management Plan for the ECS Project

603-CD-003 ECS Operational Readiness Plan for Release 2.0

604-CD-001 Operations Concept for the ECS Project:  Part 1-- ECS Overview

604-CD-002 Operations Concept for the ECS Project:  Part 2B -- ECS Release B

605-CD-002 Release B SDPS/CSMS Operations Scenarios for the ECS Project

607-CD-001 ECS Maintenance and Operations Position Descriptions

152-TP-001 ACRONYMS for the EOSDIS Core System (ECS) Project

152-TP-003 Glossary of Terms for the EOSDIS Core System (ECS) Project

184-TP-001 Terra Spacecraft Ephemeris and Attitude Data Preprocessing

211-TP-005 Transition Plan 4PX to 4PY, 4PY to 5A, and 5A to 5B for the ECS
Project

220-TP-001 Operations Scenarios - ECS Release B.0 Impacts

910-TDA-022 Custom Configuration Parameters for ECS Release 6A

500-1002 Goddard Space Flight Center, Network and Mission Operations
Support (NMOS) Certification Program, 1/90
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535-TIP-CPT-001 Goddard Space Flight Center, Mission Operations and Data Systems
Directorate (MO&DSD) Technical Information Program Networks
Technical Training Facility, Contractor-Provided Training Specification
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Advanced Production Planning and Processing
Overview

Lesson Overview

This lesson will provide you with extensive practice in the processes by which ECS personnel
prepare resource reservation requests, the resource planner prepares resource plans, the
production planner prepares production plans, and the production monitors monitor production
processing.  The processes included in the lesson apply primarily to resource planners, production
planners, and production monitors.  The procedures involved in resource planning, production
planning, and production processing include such tasks as preparing, validating, approving, and
committing resource reservation requests; reviewing resource timelines; defining resources;
preparing production requests; preparing production plans; and monitoring data processing.

Lesson Objectives

Overall Objective - The overall objective of the Advanced Production Planning and Processing
lesson is for Maintenance and Operations (M&O) personnel to develop proficiency in the
procedures that apply to resource planning, production planning, and production processing
operations for the Earth Observing System (EOS) Data and Information System (EOSDIS) Core
System (ECS).

Condition - The student will be given oral or written information and requirements for
performing resource planning, production planning, and production processing activities; access
to the Planning and Data Processing Subsystems; a copy of 609-CD-600-001, Release 6A
Operations Tools Manual for the ECS Project; and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - The student will perform resource planning, production planning, and production
processing activities in accordance with the prescribed procedures without error.

Specific Objective 1 - The student will perform the steps involved in launching resource planning
graphical user interfaces (GUIs) and other essential resource planning applications.

Condition - The student will be given a statement of the requirements for launching resource
planning applications, access to the Planning Subsystem (through a workstation or X terminal), a
copy of 609-CD-600-001, Release 6A Operations Tools Manual for the ECS Project, and a copy
of 611-CD-600-001, Mission Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will log in to the appropriate host using secure shell and start the
Message Handler, Resource Model, System Name Server, Resource Editor, and Resource
Scheduler in the specified mode.
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Specific Objective 2 - The student will perform the steps involved in shutting down resource
planning applications.

Condition - The student will be given a statement of the requirements for shutting down resource
planning applications, access to the Planning Subsystem (through a workstation or X terminal), a
copy of 609-CD-600-001, Release 6A Operations Tools Manual for the ECS Project, and a copy
of 611-CD-600-001, Mission Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will shut down the Resource Scheduler, Resource Editor, Message
Handler, Resource Model, and System Name Server.

Specific Objective 3 - The student will perform the steps involved in determining the actual
processing resources to be added to the resource planning list.

Condition - The student will be given a statement of the requirements for determining the actual
processing resources to be added to the resource planning list, access to the Planning Subsystem
(through a workstation or X terminal), a copy of 609-CD-600-001, Release 6A Operations Tools
Manual for the ECS Project, and a copy of 611-CD-600-001, Mission Operation Procedures for
the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will identify disk name and size, number of processors, amount of
random-access memory, operating system, and applicable AutoSys instance.

Specific Objective 4 - The student will perform the steps involved in adding resources to the
resource planning list.

Condition - The student will be given a statement of the requirements for adding resources to the
resource planning list, access to the previously launched Resource Editor in the Planning
Subsystem (through a workstation or X terminal), a copy of 609-CD-600-001, Release 6A
Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the Resource Editor, access the appropriate detail GUI(s) for
the type(s) of resource(s) to be added, define the type(s) of resource(s) to be added, and save the
added resource(s) in the resource planning list.

Specific Objective 5 - The student will perform the steps involved in modifying resources on the
resource planning list.

Condition - The student will be given a statement of the requirements for modifying resources on
the resource planning list, access to the previously launched Resource Editor in the Planning
Subsystem (through a workstation or X terminal), a copy of 609-CD-600-001, Release 6A
Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the Resource Editor, access the appropriate detail GUI(s) for
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the type(s) of resource(s) to be added, modify the definition of the resource(s), and save the
added resource(s) in the resource planning list.

Specific Objective 6 - The student will perform the steps involved in deleting resources from the
resource planning list.

Condition - The student will be given a statement of the requirements for deleting resources from
the resource planning list, access to the previously launched Resource Editor in the Planning
Subsystem (through a workstation or X terminal), a copy of 609-CD-600-001, Release 6A
Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will perform without error the steps involved in deleting resources from
the resource planning list in accordance with the applicable procedure, including accessing the
Resource Editor, highlighting the resource(s) to be deleted, and deleting the resource(s).

Specific Objective 7 - The student will perform the steps involved in preparing resource
reservation requests.

Condition - The student will be given a statement of the requirements for preparing resource
reservation requests, access to the previously launched Resource Scheduler in the Planning
Subsystem (through a workstation or X terminal), a copy of 609-CD-600-001, Release 6A
Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the Resource Scheduler, prepare resource reservation
requests, and save the resource reservation requests.

Specific Objective 8 - The student will perform the steps involved in editing/modifying resource
reservation requests.

Condition - The student will be given a statement of the requirements for editing/modifying
resource reservation requests, access to the previously launched Resource Scheduler in the
Planning Subsystem (through a workstation or X terminal), a copy of 609-CD-600-001, Release
6A Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the Resource Scheduler, select the resource reservation
request to be modified, make resource reservation request modifications, and save the modified
resource reservation request.

Specific Objective 9 - The student will perform the steps involved in validating or rejecting
resource reservation requests.

Condition - The student will be given a statement of the requirements for validating or rejecting
resource reservation requests, access to the previously launched Resource Scheduler in the
Planning Subsystem (through a workstation or X terminal), a copy of 609-CD-600-001, Release
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6A Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the Resource Scheduler, access the specified resource
reservation request, evaluate the entries in the resource reservation request fields, validate or
reject the resource reservation request, and save the modified resource reservation request.

Specific Objective 10 - The student will perform the steps involved in approving resource
reservation requests.

Condition - The student will be given a statement of the requirements for approving resource
reservation requests, access to the previously launched Resource Scheduler in the Planning
Subsystem (through a workstation or X terminal), a copy of 609-CD-600-001, Release 6A
Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the Resource Scheduler, access the specified resource
reservation request, approve the resource reservation request, and save the modified resource
reservation request.

Specific Objective 11 - The student will perform the steps involved in committing resource
reservation requests.

Condition - The student will be given a statement of the requirements for committing resource
reservation requests, access to the previously launched Resource Scheduler in the Planning
Subsystem (through a workstation or X terminal), a copy of 609-CD-600-001, Release 6A
Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the Resource Scheduler, access the resource reservation
requests, and commit the resource reservation requests.

Specific Objective 12 - The student will perform the steps involved in deleting a resource
reservation request.

Condition - The student will be given a statement of the requirements for deleting a resource
reservation request, access to the previously launched Resource Scheduler in the Planning
Subsystem (through a workstation or X terminal), a copy of 609-CD-600-001, Release 6A
Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the Resource Scheduler, access the specified resource
reservation request, and delete the resource reservation request.

Specific Objective 13 - The student will perform the steps involved in reviewing a resource
timeline.
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Condition - The student will be given a statement of the requirements for reviewing a resource
timeline, access to the previously launched Resource Scheduler in the Planning Subsystem
(through a workstation or X terminal), a copy of 609-CD-600-001, Release 6A Operations Tools
Manual for the ECS Project, and a copy of 611-CD-600-001, Mission Operation Procedures for
the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the Resource Scheduler, access the Resource Reservation
Planning Master Timeline GUI, adjust the resource timeline display as necessary to view the
resource reservation requests, review the resource timeline, and respond to questions concerning
the resource timeline.

Specific Objective 14 - The student will perform the steps involved in troubleshooting resource-
planning problems.

Condition - The student will be given a statement of resource planning trouble symptoms, access
to the Planning Subsystem (through a workstation or X terminal), a copy of 609-CD-600-001,
Release 6A Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001,
Mission Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will review the trouble symptoms, check Resource Planning log files (as
necessary), take appropriate action to correct the problem(s), and respond to questions
concerning the possible cause(s) of the trouble symptoms.

Specific Objective 15 - The student will perform the steps involved in launching the Production
Request Editor.

Condition - The student will be given a statement of the requirements for launching the
Production Request Editor, access to the Planning Subsystem (through a workstation or
X terminal), a copy of 609-CD-600-001, Release 6A Operations Tools Manual for the ECS
Project, and a copy of 611-CD-600-001, Mission Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will log in to the appropriate host and start the Production Request
Editor graphical user interface (GUI) in the specified mode.

Specific Objective 16 - The student will perform the steps involved in creating new production
requests.

Condition - The student will be given a statement of the requirements for creating new
production requests, access to the previously launched Production Request Editor GUI in the
Planning Subsystem (through a workstation or X terminal), a copy of 609-CD-600-001, Release
6A Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will select the PR Edit tab on the Production Request Editor GUI,
prepare a new production request that is consistent with the written or stated requirements, and
save the new production request.
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Specific Objective 17 - The student will perform the steps involved in deleting a production
request.

Condition - The student will be given a statement of the requirements for deleting a production
request, access to the previously launched Production Request Editor GUI in the Planning
Subsystem (through a workstation or X terminal), a copy of 609-CD-600-001, Release 6A
Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will select the PR List tab on the Production Request Editor GUI, select
the production request to be deleted (from those listed), and delete the production request.

Specific Objective 18 - The student will perform the steps involved in reviewing a data
processing request.

Condition - The student will be given a statement of the requirements for reviewing a data
processing request, access to the previously launched Production Request Editor GUI in the
Planning Subsystem (through a workstation or X terminal), a copy of 609-CD-600-001, Release
6A Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will select the DPR List tab on the Production Request Editor GUI,
select a Production Request from the list on the option button, select a DPR from the list
displayed, open the DPR, and respond to questions concerning the characteristics of the DPR.

Specific Objective 19 - The student will perform the steps involved in deleting a data processing
request.

Condition - The student will be given a statement of the requirements for deleting a data
processing request, access to the previously launched Production Request Editor GUI in the
planning system (through a workstation or X terminal), a copy of 609-CD-600-001, Release 6A
Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will select the DPR List tab on the Production Request Editor GUI,
select the appropriate Production Request from the list on the option button, select the DPR to be
deleted from the list displayed, and delete the DPR.

Specific Objective 20 - The student will perform the steps involved in launching the Production
Strategies GUI.

Condition - The student will be given a statement of the requirements for launching the
Production Strategies GUI, access to the Planning Subsystem (through a workstation or
X terminal), a copy of 609-CD-600-001, Release 6A Operations Tools Manual for the ECS
Project, and a copy of 611-CD-600-001, Mission Operation Procedures for the ECS Project.
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Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will log in to the appropriate host using secure shell and start the
Production Strategies GUI in the specified mode.

Specific Objective 21 - The student will perform the steps involved in launching the Planning
Workbench-related GUIs.

Condition - The student will be given a statement of the requirements for launching the Planning
Workbench-related GUIs, access to the Planning Subsystem (through a workstation or
X terminal), a copy of 609-CD-600-001, Release 6A Operations Tools Manual for the ECS
Project, and a copy of 611-CD-600-001, Mission Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will log in to the appropriate host using secure shell and start the
Message Handler, Resource Model, System Name Server, Planning Workbench GUI, and the
Planning Timeline in the specified mode.

Specific Objective 22 - The student will perform the steps involved in defining a production
strategy.

Condition - The student will be given a statement of the requirements for defining a production
strategy, access to the previously launched Production Strategies GUI in the Planning Subsystem
(through a workstation or X terminal), a copy of 609-CD-600-001, Release 6A Operations Tools
Manual for the ECS Project, and a copy of 611-CD-600-001, Mission Operation Procedures for
the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will select priorities for the values for PR Type, User Type, and PGE
Type, enter weights for the various attribute categories; enter a weight in the User Selected field;
normalize the weighting; and save the production strategy.

Specific Objective 23 - The student will perform the steps involved in creating a new production
plan.

Condition - The student will be given a statement of the requirements for creating a new
production plan, access to the previously launched Planning Workbench GUI in the Planning
Subsystem (through a workstation or X terminal), a copy of 609-CD-600-001, Release 6A
Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the Planning Workbench; prepare a new production plan as
directed; save the new production plan; activate the plan as directed; and shut down the Planning
Timeline, Planning Workbench, Message Handler, Resource Model, and System Name Server.

Specific Objective 24 - The student will perform the steps involved in reviewing a production
plan timeline.

Condition - The student will be given a statement of the requirements for reviewing a production
plan timeline, access to the previously launched Production Planning Timeline in the Planning
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Subsystem (through a workstation or X terminal), a copy of 609-CD-600-001, Release 6A
Operations Tools Manual for the ECS Project, and a copy of 611-CD-600-001, Mission
Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the specified Planning Timeline, review the specified
production planning timeline, and respond to questions concerning the production planning
timeline.

Specific Objective 25 - The student will perform the steps involved in saving and resetting the
PDPS database.

Condition - The student will be given a statement of the requirements for saving and resetting the
PDPS database, access to the Planning Subsystem (through a workstation or X terminal), a copy
of 609-CD-600-001, Release 6A Operations Tools Manual for the ECS Project, and a copy of
611-CD-600-001, Mission Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will log in to the appropriate host using secure shell, set environmental
variables if necessary, start/run the save_db script using the appropriate arguments, respond to
save_db script prompts, start/run the list_db script, and start/run the reset_db script using the
appropriate arguments.

Specific Objective 26 - The student will perform the steps involved in cleaning the PDPS
database.

Condition - The student will be given a statement of the requirements for cleaning the PDPS
database, access to the Planning Subsystem (through a workstation or X terminal), a copy of
609-CD-600-001, Release 6A Operations Tools Manual for the ECS Project, and a copy of
611-CD-600-001, Mission Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will log in to the appropriate host using secure shell, set environmental
variables if necessary, and start the EcPlDbClean script using the appropriate arguments.

Specific Objective 27 - The student will perform the steps involved in cleaning the DPS disks.

Condition - The student will be given a statement of the requirements for cleaning the DPS disks,
access to the Planning Subsystem (through a workstation or X terminal), a copy of
609-CD-600-001, Release 6A Operations Tools Manual for the ECS Project, and a copy of
611-CD-600-001, Mission Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will log in to the appropriate host using secure shell, start the
EcDpPrRmFilesWOGranules.pl script using the appropriate arguments, and observe the results as
the script runs.

Specific Objective 28 - The student will perform the steps involved in troubleshooting
production planning problems.
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Condition - The student will be given a statement of the requirements for troubleshooting
production planning problems, access to the Planning, Data Processing, Interoperability, Data
Server, and Communications Subsystems (through a workstation or X terminal), a copy of
609-CD-600-001, Release 6A Operations Tools Manual for the ECS Project, and a copy of
611-CD-600-001, Mission Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will review the trouble symptoms, check the status of relevant
hosts/servers (as necessary), check log files (as necessary), take action to correct the problem(s),
and respond to questions concerning the possible cause(s) of the trouble symptoms.

Specific Objective 29 - The student will perform the steps involved in launching the AutoSys
GUI Control Panel.

Condition - The student will be given a statement of the requirements for launching the AutoSys
GUI Control Panel, access to the Data Processing Subsystem (through a workstation or
X terminal), a copy of 609-CD-600-001, Release 6A Operations Tools Manual for the ECS
Project, and a copy of 611-CD-600-001, Mission Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will log-in to the appropriate host, set the necessary environmental
variables, source the appropriate file, and start the GUI for the appropriate instance of AutoSys.

Specific Objective 30 - The student will perform the steps involved in monitoring production
processing.

Condition - The student will be given a statement of the requirements for monitoring production
processing, access to the Data Processing Subsystem (through a workstation or X terminal), a
copy of 609-CD-600-001, Release 6A Operations Tools Manual for the ECS Project, and a copy
of 611-CD-600-001, Mission Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will launch the AutoSys GUI Control Panel, review hardware status,
review DPR dependencies, review the DPR production timeline, review and configure alarms (as
necessary), review job activities, modify job status, review the activity log, review the job
dependency log, and respond to questions concerning events occurring in production processing.

Specific Objective 31 - The student will perform the steps involved in viewing entries in the
Planning and Data Processing Subsystems’ (PDPS) database using isql.

Condition - The student will be given a statement of the requirements for viewing PDPS database
entries using isql, access to the Data Processing Subsystem (through a workstation or X terminal),
a copy of 609-CD-600-001, Release 6A Operations Tools Manual for the ECS Project, and a
copy of 611-CD-600-001, Mission Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will access the command shell, start isql, enter isql commands to retrieve
database information as directed, and respond to questions concerning the database information.
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Specific Objective 32 - The student will perform the steps involved in troubleshooting processing
problems.

Condition - The student will be given a statement of the requirements for troubleshooting
processing problems, access to the Data Processing Subsystem (through a workstation or
X terminal), a copy of 609-CD-600-001, Release 6A Operations Tools Manual for the ECS
Project, and a copy of 611-CD-600-001, Mission Operation Procedures for the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will review the trouble symptoms, check the status of relevant
hosts/servers (as necessary), check log files (as necessary), take action to correct the problem(s),
and respond to questions concerning the possible cause(s) of the trouble symptoms.

Specific Objective 33 - The student will perform the steps involved in viewing science product
granules using EOSView.

Condition - The student will be given a statement of the requirements for viewing science
product granules using EOSView, access to the Data Processing and Data Server Subsystems
(through a workstation or X terminal), a copy of 609-CD-600-001, Release 6A Operations Tools
Manual for the ECS Project, and a copy of 611-CD-600-001, Mission Operation Procedures for
the ECS Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will log in to the appropriate host, set the necessary environmental
variables, start either the QA Monitor GUI or the DSS Driver in the appropriate mode, retrieve
the specified granules, launch EOSView, review the specified granules using EOSView, and
respond to questions concerning the specified granules.

Specific Objective 34 - The student will perform the steps involved in reviewing production
history granules.

Condition - The student will be given a statement of the requirements for reviewing production
history granules, access to the Data Processing and Data Server Subsystems (through a
workstation or X terminal), a copy of 609-CD-600-001, Release 6A Operations Tools Manual
for the ECS Project, and a copy of 611-CD-600-001, Mission Operation Procedures for the ECS
Project.

Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will log in to the appropriate host, set the necessary environmental
variables, start either the QA Monitor GUI or the DSS Driver in the appropriate mode, retrieve
the specified production history granules, review the specified production history granule, and
respond to questions concerning the specified production history granules.

Specific Objective 35 - The student will perform the steps involved in reviewing FAILPGE
granules.

Condition - The student will be given a statement of the requirements for reviewing FAILPGE
granules, access to the Data Processing and Data Server Subsystems (through a workstation or
X terminal), a copy of 609-CD-600-001, Release 6A Operations Tools Manual for the ECS
Project, and a copy of 611-CD-600-001, Mission Operation Procedures for the ECS Project.
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Standard - In accordance with the lesson content, the applicable procedure, and the statement of
requirements the student will log in to the appropriate host, set the necessary environmental
variables, start either the QA Monitor GUI or the DSS Driver in the appropriate mode, retrieve
the specified FAILPGE granules, review the specified FAILPGE granule, and respond to
questions concerning the specified FAILPGE granules.

Importance

This lesson applies to students who will be Resource Planners, Production Planners or Production
Monitors.  The lesson will provide them with the knowledge and skills needed when performing
their assigned tasks.  Those tasks include (among other things) defining production resources,
managing the resource reservation process, preparing production requests, preparing production
plans and monitoring DPR processing. The lesson provides extensive practice in performing the
activities.  Consequently, the students will become aware of what tasks they will be performing on
the job and how to accomplish those tasks.
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Practical Exercises

Introduction

This lesson consists entirely of practical exercises, which are designed to give the students
practice in resource planning, production planning, and production processing activities.

Equipment and Materials

One ECS workstation per student.

Statement of the requirements for the exercise.

Release 6A Operations Tools Manual for the ECS Project, 609-CD-600-001, one copy per
student.

Mission Operation Procedures for the ECS Project, 611-CD-600-001, one copy per student.

Launching Resource Planning Applications

The exercise involves launching resource planning applications.  The exercise begins with a
student acting in the role of a resource user receiving the necessary information/requirements for
launching resource reservation applications.  The student launches the Resource Scheduler and
Resource Editor consistent with the requirements.

Perform the following steps:

1.  Access the command shell.

2.  Log in to the Planning/Management Workstation.

3.  Set the necessary environmental variables.

4.  Start the Message Handler, Resource Model, and System Name Server in the appropriate
mode.

5.  Start the Resource Editor in the appropriate mode.

6.  Start the Resource Scheduler in the appropriate mode.

Shutting Down Resource Planning Applications

The exercise involves shutting down resource planning applications.  The exercise begins with a
student acting in the role of a resource user receiving the necessary information/requirements for
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shutting down resource reservation applications.  The student shuts down the Resource Scheduler
and the Resource Editor, and cleans up background processes consistent with the requirements.

Perform the following steps:

1.  Shut down the Resource Scheduler.

2.  Shut down the Resource Editor.

3.  Shut down the Message Handler, Resource Model, and System Name Server.

4.  Verify that all resource planning applications have in fact shut down.

Determining Actual Processing Resources to be Added to the
Resource Planning List

The exercise involves determining the actual processing resources to be added to the resource
planning list.  The exercise begins with a student acting in the role of Resource Planner receiving
the necessary information/requirements for determining actual processing resources to be added
to the resource planning list.  The student determines the resources to be added to the resource
planning list as specified in the requirements.

Perform the following steps:

1.  Log in to the applicable Science Processor.

2.  Change to the disk mount point (subdirectory).

3.  Identify the disk name and size by changing to the disk mount point and typing df -k .
(including the dot).

4.  Identify the number of processors (CPUs) and amount of RAM (type hinv).

5.  Launch Netscape.

6.  Identify the Operating System by selecting the as-built file name corresponding to the desired
host at the relevant DAAC (e.g., x0spg01.asbuilt.html).

7.  Log in to the applicable Queuing Server host.

8.  Identify the AutoSys instance (in the “autouser” directory).

Adding Resources to the Resource Planning List

The exercise involves adding resources to the resource planning list.  The exercise begins with a
student acting in the role of Resource Planner receiving the necessary information/requirements
for adding resources to the resource planning list.  The student adds resources to the resource
planning list as specified in the requirements.

Perform the following steps:

1.  Access the Resource Editor.
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2.  Access the appropriate detail GUI(s) for the type(s) of resource(s) to be added.

3.  Define the type(s) of resource(s) to be added as specified in the requirements.

4.  Save the added resource(s) in the resource planning list.

Modifying Resources on the Resource Planning List

The exercise involves modifying resources on the resource planning list.  The exercise begins with
a student acting in the role of Resource Planner receiving the necessary information/requirements
for modifying resources on the resource planning list.  The student modifies resources on the
resource planning list as specified in the requirements.

Perform the following steps:

1.  Access the Resource Editor.

2.  Access the appropriate detail GUI(s) for the type(s) of resource(s) to be modified.

3.  Modify the definition of the resource(s) as specified in the requirements.

4.  Save the modifications to the resource planning list.

Deleting Resources from the Resource Planning List

The exercise involves deleting resources from the resource planning list.  The exercise begins with
a student acting in the role of Resource Planner receiving the necessary information/requirements
for deleting resources from the resource planning list.  The student deletes resources from the
resource planning list as specified in the requirements.

Perform the following steps:

1.  Access the Resource Editor.

2.  Highlight the resource(s) to be deleted.

3.  Delete the resource(s) as specified in the requirements.

Creating Resource Reservation Requests

The exercise involves the preparation of resource reservation requests.  The exercise begins with a
student acting in the role of a resource user receiving the necessary information/requirements for
creating resource reservation requests.  The student prepares resource reservation requests that
are consistent with the requirements.

Perform the following steps:

1.  Access the Resource Scheduler.

2.  Prepare a resource reservation request that is consistent with the written or stated
requirements.

3.  Save the resource reservation request.
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4.  Repeat Steps 2 and 3 as necessary to meet the specified requirements.

Editing/Modifying Resource Reservation Requests

The exercise requires the editing of resource reservation requests.  The exercise begins with a
student acting in the role of a resource user receiving the necessary information/requirements for
editing existing resource reservation requests.  The student modifies the resource reservation
requests consistent with the requirements.

Perform the following steps:

1.  Access the Resource Scheduler.

2.  Select one of the resource reservation requests to be modified.

3.  Make resource reservation request modifications consistent with the written or stated
requirements.

4.  Save the modified resource reservation request.

5.  Repeat Steps 2 through 4 as necessary to meet the specified requirements.

Validating or Rejecting Resource Reservation Requests

The exercise involves the validation or rejection of resource reservation requests.  The exercise
begins with a student acting in the role of “sponsor” receiving the necessary
information/requirements for validating or rejecting resource reservation requests.  The student
validates or rejects resource reservation requests as specified in the requirements.

Perform the following steps:

1.  Access the Resource Scheduler.

2.  Access one of the specified resource reservation requests.

3.  Evaluate the entries in the resource reservation request fields.

4.  Validate or reject the resource reservation request as specified in the requirements.

5.  Save the modified resource reservation request.

6.  Repeat Steps 2 through 5 as necessary to meet the specified requirements.

Approving Resource Reservation Requests

The exercise involves approving resource reservation requests.  The exercise begins with a
student acting in the role of Resource Planner receiving the necessary information/requirements
for approving a resource reservation request.  The student approves a resource reservation
request consistent with the requirements.

Perform the following steps:

1.  Access the Resource Scheduler.
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2.  Access the specified resource reservation request.

3.  Approve the resource reservation request as specified in the requirements.

4.  Save the modified resource reservation request.

Committing Resource Reservation Requests

The exercise involves committing resource reservation requests.  The exercise begins with a
student acting in the role of Resource Manager receiving the necessary information/requirements
for committing resource reservation requests.  The student commits resource reservation requests
consistent with the requirements.

Perform the following steps:

1.  Access the Resource Scheduler.

2.  Access the specified resource reservation request(s).

3.  Commit the resource reservation request(s) as specified in the requirements.

Deleting a Resource Reservation Request

The exercise involves deleting a resource reservation request.  The exercise begins with a student
acting in the role of Resource Planner receiving the necessary information/requirements for
deleting a resource reservation request.  The student deletes the resource reservation request
consistent with the requirements.

Perform the following steps:

1.  Access the Resource Scheduler.

2.  Access the specified resource reservation request.

3.  Delete the resource reservation request as specified in the requirements.

Reviewing a Resource Timeline

The exercise involves reviewing a resource timeline.  The exercise begins with a student acting in
the role of Resource Planner receiving the necessary information/requirements for reviewing
specified resource reservation requests on a resource timeline.  The student reviews the specified
resource timeline and responds to questions concerning timeline characteristics.

Perform the following steps:

1.  Access the Resource Scheduler.

2.  Access the resource timeline.

3.  Adjust the resource timeline display as necessary to view the specified resource reservation
requests.

4.  Review the resource timeline.
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5.  Respond without error to questions concerning the resource timeline.

Troubleshooting Resource Planning Problems

The exercise involves troubleshooting Resource Planning problems.  The exercise begins with a
student acting in the role of Resource Planner receiving the necessary trouble symptom
information and requirements for troubleshooting the problem(s).  The student reviews the
specified trouble symptoms, takes action to correct the problem(s), and responds to questions
concerning the possible cause(s).

Perform the following steps:

1.  Review the trouble symptoms.

2.  Check resource planning log files as necessary.

3.  Take action to correct the problem(s).

4.  Respond without error to questions concerning the possible cause(s).

Launching the Production Request Editor

The exercise involves launching the production request editor using UNIX commands.  The
exercise begins with a student acting in the role of Production Planner recognizing the need to
launch the production request editor.  The student launches the production request editor as
specified in the requirements.

Perform the following steps:

1.  Access the command shell.

2.  Log in to the Planning Subsystem host.

3.  Perform DCE login.

4.  Set environmental variables if necessary.

5.  Start the Production Request Editor GUI in the appropriate mode.

Creating New Production Requests

The exercise involves the preparation of new production requests.  The exercise begins with a
student acting in the role of Production Planner receiving the necessary information/requirements
for creating new production requests.  The student prepares new production requests that are
consistent with the requirements.

Perform the following steps:

1.  Access the Production Request Editor.

2.  Select the PR Edit tab on the Production Request Editor GUI.

3.  Prepare a new production request that is consistent with the written or stated requirements.
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4.  Save the new production request.

5.  Repeat Steps 2 and 3 as necessary to meet the specified requirements.

Deleting a Production Request

The exercise involves deleting a production request.  The exercise begins with a student acting in
the role of Production Planner receiving the necessary information/requirements for deleting an
existing production request.  The student deletes the production request as specified in the
requirements.

Perform the following steps:

1.  Select the PR List tab on the Production Request Editor GUI.

2.  Select the production request to be deleted from those listed.

3.  Delete the production request.

Reviewing Data Processing Requests

The exercise involves reviewing data processing requests.  The exercise begins with a student
acting in the role of Production Planner being directed to review specific data processing requests
to determine specified characteristics.  The student reviews the data processing requests
consistent with the requirements.

Perform the following steps:

1.  Select the DPR List tab on the Production Request Editor GUI.

2.  Select a Production Request from the list on the option button.

3.  Select a DPR from the list displayed.

4.  Open the DPR.

5.  Respond without error to questions concerning the characteristics of the DPR.

Deleting a Data Processing Request

The exercise involves deleting a data processing request.  The exercise begins with a student
acting in the role of Production Planner being directed to delete a specific data processing request.
The student deletes the data processing request as specified in the requirements

Perform the following steps:

1.  Select the DPR List tab on the Production Request Editor GUI.

2.  Select the appropriate Production Request from the list on the option button.

3.  Select the DPR to be deleted from the list displayed.

4.  Delete the DPR.
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Launching the Production Strategies GUI

The exercise involves launching the Production Strategies GUI using UNIX commands.  The
exercise begins with a student acting in the role of Production Planner recognizing the need to
launch the Production Strategies GUI.  The student launches the Production Strategies GUI as
specified in the requirements.

Perform the following steps:

1.  Access the command shell.

2.  Log in to the Planning/Management Workstation.

3.  Set environmental variables if necessary.

4.  Start the Production Strategies GUI in the appropriate mode.

Launching Planning Workbench-Related GUIs

The exercise involves launching planning workbench-related GUIs using UNIX commands.  The
exercise begins with a student acting in the role of Production Planner recognizing the need to
launch planning workbench-related GUIs.  The student launches planning workbench-related
GUIs as specified in the requirements.

Perform the following steps:

1.  Access the command shell.

2.  Log in to the Planning/Management Workstation.

3.  Set environmental variables if necessary.

4.  Start the Planning Workbench GUI and the Planning Timeline in the appropriate mode.

Defining a Production Strategy

The exercise involves the preparation of a production strategy.  The exercise begins with a
student acting in the role of Production Planner receiving the necessary information/requirements
for creating a production strategy.  The student prepares a production strategy that is consistent
with the requirements.

Perform the following steps:

1.  Select priorities for the values for PR Type, User Type, and PGE Type.

2.  Type weights for the preceding three DPR attributes (as needed).

3.  Type a weight in the User Selected field.

4.  Click on the Normalize button.

5.  Type delta priority for Late Start Delta (if needed).

6.  Save the Production Strategy.
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Creating a New Production Plan

The exercise involves the preparation of a new production plan.  The exercise begins with a
student acting in the role of Production Planner receiving the necessary information/requirements
for creating a new production plan.  The student prepares a new production plan that is consistent
with the requirements.

Perform the following steps:

1.  Access the Planning Workbench.

2.  Prepare a new production plan that is consistent with the written or stated requirements.

3.  Save the new production plan.

4.  Activate the plan (if specified in the requirements).

Reviewing a Production Plan Timeline

The exercise involves reviewing a production plan timeline.  The exercise begins with a student
acting in the role of Production Planner receiving the necessary information/requirements for
reviewing a production plan timeline.  The student reviews the specified production plan timeline
and responds to questions concerning timeline characteristics.

Perform the following steps:

1.  Access the specified production planning timeline.

2.  Adjust the timeline display as necessary to view the specified production requests.

3.  Review the specified production planning timeline.

4.  Respond without error to questions concerning the production planning timeline.

Saving and Resetting the PDPS Database

The exercise involves saving and resetting the PDPS database.  The exercise begins with a student
acting in the role of Production Planner receiving the necessary information/requirements for
saving and resetting the PDPS database.  The student takes action to save and reset the PDPS
database in accordance with the requirements.

Perform the following steps:

1.  Log in to the Planning/Management Workstation using secure shell.

2.  Set the ECS_HOME environmental variable if necessary.

3.  Start/run the save_db script using the appropriate arguments.

4.  Respond to save_db script prompts.

5.  Start/run the list_db script.

6.  Start/run the reset_db script using the appropriate arguments.
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Cleaning the PDPS Database

The exercise involves cleaning the PDPS database.  The exercise begins with a student acting in
the role of Production Planner receiving the necessary information/requirements for cleaning the
PDPS database.  The student takes action to clean the PDPS database in accordance with the
requirements.

Perform the following steps:

1.  Log in to the Planning/Management Workstation using secure shell.

2.  Set the ECS_HOME environmental variable if necessary.

3.  Start the EcPlDbClean script using the appropriate arguments.

Cleaning the DPS Disks

The exercise involves cleaning the DPS disks.  The exercise begins with a student acting in the
role of Production Planner receiving the necessary information/requirements for cleaning the DPS
disks.  The student takes action to clean the DPS disks in accordance with the requirements.

Perform the following steps:

1.  Log in to the Planning/Management Workstation using secure shell.

2.  Start the EcDpPrRmFilesWOGranules.pl script using the appropriate arguments.

3.  Observe the results as the script runs.

Troubleshooting Production Planning Problems

The exercise involves troubleshooting production planning problems.  The exercise begins with a
student acting in the role of Production Planner receiving the necessary trouble symptom
information and requirements for troubleshooting the problem(s).  The student reviews the
specified trouble symptoms, takes action to correct the problem(s), and responds to questions
concerning the possible cause(s).

Perform the following steps:

1.  Review the trouble symptoms.

2.  Check the status of relevant hosts/servers as necessary.

3.  Check log files as necessary.

4.  Take action to correct the problem(s).

5.  Respond without error to questions concerning the possible cause(s).
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Launching the AutoSys GUI Control Panel

The exercise involves launching the AutoSys GUI Control Panel using UNIX commands.  The
exercise begins with a student acting in the role of Production Monitor recognizing the need to
launch the AutoSys GUI Control Panel.  The student launches the AutoSys GUI Control Panel as
specified in the requirements.

Perform the following steps:

1.  Access the command shell.

2.  Log-in to the Queuing Server host.

3.  Set environmental variables if necessary.

4.  Source the appropriate file.

5.  Start the GUI for the appropriate instance of AutoSys.

Monitoring Production Processing

The exercise involves monitoring production processing.  The exercise begins with a student
acting in the role of Production Monitor receiving the necessary information/requirements for
monitoring production processing.  The student monitors production processing consistent with
the requirements.

Perform the following steps:

1.  Launch the AutoSys GUI Control Panel.

2.  Review hardware status as specified in the written or stated requirements.

3.  Review DPR dependencies as specified in the written or stated requirements.

4.  Review the DPR production timeline as specified in the written or stated requirements.

5.  Review and configure alarms as necessary.

6.  Review job activities as specified in the written or stated requirements.

7.  Modify job status as specified in the written or stated requirements.

8.  Review the activity log as specified in the written or stated requirements.

9.  Review the job dependency log as specified in the written or stated requirements.

10.  Respond without error to questions concerning events occurring in production processing.

Viewing PDPS Database Entries Using ISQL

The exercise involves viewing PDPS database entries using isql.  The exercise begins with a
student acting in the role of Production Monitor receiving the necessary information/
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requirements for viewing PDPS database entries using isql.  The student views PDPS database
entries using isql as specified in the requirements.

Perform the following steps:

1.  Access the command shell.

2.  Start isql.

3.  Enter isql commands to retrieve the database information as specified in the requirements.

4.  Respond without error to questions concerning the database information.

Troubleshooting Processing Problems

The exercise involves troubleshooting production processing problems.  The exercise begins with
a student acting in the role of Production Monitor receiving the necessary trouble symptom
information and requirements for troubleshooting the problem(s).  The student reviews the
specified trouble symptoms, takes action to correct the problem(s), and responds to questions
concerning the possible cause(s).

Perform the following steps:

1.  Review the trouble symptoms.

2.  Check the status of relevant hosts/servers as necessary.

3.  Check log files as necessary.

4.  Take action to correct the problem(s).

5.  Respond without error to questions concerning the possible cause(s).

Viewing Product Granules Using EOSView

The exercise involves viewing product granules using EOSView.  The exercise begins with a
student acting in the role of Production Monitor recognizing the need to view product granules
using EOSView.  The student views product granules using EOSView as specified in the
requirements.

Perform the following steps:

1.  Access the command shell.

2.  Log in to the appropriate host.

3.  Set the necessary environmental variables.

4.  Start either the QA Monitor GUI or the DSS Driver in the appropriate mode.

5.  Retrieve the specified granules.

6.  Launch EOSView.

7.  Review the specified granules using EOSView.
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8.  Respond without error to questions concerning the specified granules.

Reviewing Production History Granules

The exercise involves reviewing production history granules.  The exercise begins with a student
acting in the role of Production Monitor receiving the necessary information/requirements for
reviewing production history granules.  The student reviews production history granules as
specified in the requirements.

Perform the following steps:

1.  Access the command shell.

2.  Log in to the appropriate host.

3.  Set the necessary environmental variables.

4.  Start either the QA Monitor GUI or the DSS Driver in the appropriate mode.

5.  Retrieve the specified production history granules.

6.  Review the specified production history granules

7.  Respond without error to questions concerning the specified production history granules.

Reviewing FAILPGE Granules

The exercise involves reviewing FAILPGE granules.  The exercise begins with a student acting in
the role of Production Monitor receiving the necessary information/requirements for reviewing
FAILPGE granules.  The student reviews FAILPGE granules as specified in the requirements.

Perform the following steps:

1.  Access the command shell.

2.  Log in to the appropriate host.

3.  Set the necessary environmental variables.

4.  Start the DSS Driver in the appropriate mode.

5.  Retrieve the specified FAILPGE granules.

6.  Review the specified FAILPGE granules

7.  Respond without error to questions concerning the specified FAILPGE granules.
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